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Township Road Work to Be Completed Estimated Dates (Subject to Change)
Columbia Silver Saddle Dr Turn Around Construction COMPLETE

Geneva 60th Street; 16th Ave to CR 380 Double Chip Sealcoat + Fog Seal Late Summer 2026
63rd Street; 16th Ave to CR 380 Double Chip Sealcoat + Fog Seal Late Summer 2026
65th Street; CR 384 to CR 380 Double Chip Sealcoat + Fog Seal Late Summer 2026

South Haven 73rd Street; M-43 to CR 388 Clearing COMPLETE

Arlington 40th Avenue; West of 52nd Street Failed Crosspipe Replacements COMPLETE
Park Lane (West Side) Tree/Stump Removal and Ditching TBD by VBCRC Crews

Waverly 40th Street; North of Fisk Lake Wedge and Raise (Pre-Bid) TBD by Awarded Contractor

Bangor/Hartford CR 687; CR 378 to CR 372 Reconstruction (Pre-Bid) TBD by Awarded Contractor
Bangor/Hartford CR 687; CR 378 to CR 372 Tree and Stump Removals Through May 2026

Bangor CR 378; City of Bangor to 70th Street Tree and Stump Removals Completed by VBCRC Crews as Time Allows

Covert CR 378; 70th Street to M-140 Tree and Stump Removals Completed by VBCRC Crews as Time Allows
82nd Street @ 45th Avenue Failed Culvert Replacement Through May 2026 
82nd Street @ 46th Avenue Failed Triple Culvert Repacement and Upsize (Pre-Bid) TBD by Awarded Contractor

Antwerp CR 657 Bridge; Bet. 60th and 62nd Avenues Preventative Maintenance (Pre-Bid) TBD by Awarded Contractor
CR 653; Red Arrow to 48th Avenue Recontstruction TBD by Contractor (Michigan Paving and Materials)
CR 653; Red Arrow to 48th Avenue Tree and Stump Removals Completed by VBCRC Crews
25th Street; Village of Mattawan to Red Arrow Overlay June 8th by Contractor (Michigan Paving and Materials)
31st Street; M-40 to 62nd Avenue Overlay COMPLETE 
33rd Street; Red Arrow to 48th Avenue Tree Trimming, Overlay COMPLETE 
Hickory Point Subdivision Overlay COMPLETE 
Territorial Creek Estates Overlay Week of June 29; Driveway Work Started 6/23.
Ye Olde Woods Subdivision Overlay COMPLETE 
Cresent Estates Overlay COMPLETE 
28th Street; Red Arrow to Dead End Wedge and Overlay TBD by Awarded Contractor

Decatur CR 669; Bet. Old Swamp Rd and 92nd Ave Ditching COMPLETE

Hamilton Territorial Road; West of CR 215 (Dead-End) Crush and Shape TBD by VBCRC Crews

Keeler CR 352; 60th St to CR 681 Reconstruction Continues with Trenching, Widening, and Lifting.
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CR 687; 90th Avenue N to Hartford Township Installation of Bike Signs and Directional Arrows June 2026 by VBCRC Crews
84th Avenue; Bet. 70th St and st Crosspipe Installation and Lifting Road TBD by VBCRC Crews

94th Ave; 1000' E of M-152
Installing 600' of Ditch and 3 Driveway Culverts, Crosspipe 
Install Completed by VBCRC Crews as Time Allows
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