

# VBCRC'S WEEKLY UPDATE

## FOR THE WEEK OF JULY 24

### OPERATIONS

- Contract gravel is complete.
- Sealcoat continues this week. Locations will be posted daily on our social media channels. For the full list of sealcoat roads, please visit [vbcrc.org/sealcoat](http://vbcrc.org/sealcoat)
- Patching continues county-wide.
- Pipe replacements and drainage improvements continue county-wide.
- Crews continue utilizing boom mowers to clear vision areas throughout the county.
- The second round of roadside mowing is scheduled to begin next week. For more information regarding mowing operations, visit our website at [vbcrc.org/vegetationmaintenance](http://vbcrc.org/vegetationmaintenance)

*NOTE: ALL operations are dependent on current weather conditions, equipment availability, and staffing and are subject to change. For detailed information regarding daily operations, please contact our office.*

### ENGINEERING

- 30th Street between CR 653 and M-43 in Almena Township continues this week with ditching and drainage improvements.
- 26th Street between 63rd Avenue and 66th Avenue in Antwerp Township was wedge paved last week and will receive a sealcoat application next week.



**PIPE REPLACEMENT ON 64TH AVENUE IN PAW PAW**