

VBCRC'S WEEKLY UPDATE

FOR THE WEEK OF OCTOBER 2

OPERATIONS

- Fog seal continues week and expected to be halfway completed by end of week. Locations are posted daily on our social media sites.
- Crews are beginning to trim around guardrails county-wide.
- Crews are anticipating storm clean ups around the county from end-of-week expected rain.
- Washouts in Geneva and South Haven Townships are scheduled to be repaired using the Gradall.
- Crews are sweeping intersections around the county as manpower allows.
- VBCRC crews are beginning extra width mowing at intersections beginning in Lawrence Township this week.

MISCELLANEOUS

- The Township Annual Meeting is scheduled for October 17th at 6 PM and October 18th at 1 PM at the Lawrence Maintenance Facility. Please RSVP to Alyssa McAndrew with your chosen date.

ENGINEERING

- Paving on 30th Street between CR 653 and M-43 in Almena Township is complete! Shoulder began this week and is expected to be completed as weather allows.
- 80th Avenue between M-40 and 29th Street in Porter Township began last week. Dirt work is completed with paving and restoration to follow as contractor availability allows.
- CR 388 between 29th Street and CR 653 S in Pine Grove Township continues with trenching and widening. The scope of the project is a complete reconstruction.
- CR 689 between 8th Avenue and CR 388 in South Haven Township began last week. The scope of the project is a complete reconstruction.

NOTE: ALL operations are dependent on current weather conditions, equipment availability, and staffing and are subject to change. For detailed information regarding daily operations, please contact our office.