

# VBCRC'S WEEKLY UPDATE

## FOR THE WEEK OF JUNE 5

### OPERATIONS

- Dust control continues across the county. All Townships are scheduled to have received one application by the end of next week.
- Contract gravel has started this week in Arlington Township.
- Roadside mowing continues this week. All primary roads have been mowed with the contractors working on local roads. For more information regarding roadside mowing, please visit our website at [vbcrc.org/vegetationmaintenance](http://vbcrc.org/vegetationmaintenance)
- Drainage work continues across the county with upcoming projects in Antwerp, Hartford, Keeler, South Haven, and Covert Townships.

### ENGINEERING

- CR 352 between CR 687 and 60th Street in Keeler Township continues this week with paving. Shoulder work and restoration will follow the completion of the asphalt.
- CR 687 between 90th Avenue and CR 342 in Keeler Township completed the paving portion of the project on Monday. Shoulder work and restoration are to follow pending contractor availability.
- 26th Street between CR 358 and 66th Avenue in Antwerp Township completed the overlay portion of the project and continues this week with pavement markings and lines.
- 26th Street between Red Arrow Highway and the Village of Mattawan in Antwerp Township starts this week with crushing and shaping the existing asphalt surface. Paving is scheduled to follow next week.
- Red Arrow Highway between CR 671 S and the Village of Lawrence in Lawrence and Paw Paw Townships is scheduled to start next week. The scope of the project is milling the top layer of asphalt and paving a new surface.

*NOTE: ALL operations are dependent on current weather conditions, equipment availability, and staffing and are subject to change. For detailed information regarding daily operations, please contact our office.*