

Weekly Newsletter

VAN BUREN COUNTY ROAD COMMISSION

[WEEK OF SEPTEMBER 13, 2021]

MAINTENANCE

Operations Update

- Fog seal operations continue in Bloomingdale, Bangor, and Hamilton Townships. Daily updates for fog seal are posted on all of our social media channels.
- Roadside mowing for local and primary roads are all scheduled to be finished by the end of the week, pending weather.
- Miscellaneous ditching, storm clean-up, tree trimming and removals to occur as time and weather allow.
- Brush spray and invasive species spray programs will begin Mid-September. For more information, please view the News Release at vbrcr.org/newsreleases.

MISCELLANEOUS

Update

- The Township Annual Meeting is scheduled for October 26th from 6 to 8 PM and on October 27th from 3 to 5 PM.
- The 2020 Annual Report is available to view on our website at vbrcr.org/annualreports.

ENGINEERING

Update

- CR 388 from the Village of Bloomingdale to CR 384 began August 23rd and has an expected completion date of October 15th. The project will be a total reconstruction of the roadbase. The contractor is currently working on drainage corrections and ditching.
- 44th Avenue between CR 652 and Van Kal in Almena Township was paved September 13th, with restoration and paint to follow, pending contractor availability.
- Burgess Road from 38th Street to 82nd Avenue in Decatur Township is expected to continue this week, pending contractor availability.
- 16th Avenue from 60th Street to CR 681 in Geneva Township is scheduled to be prepped for paving this week, pending contractor availability.